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ATTN: GREGG CRYSTALL AND DEBORAH DIETRICH

I. SITUATION: (AS OF 1730 HOURS TUESDAY MARCH 7, 1995)

A. REMOVAL RESPONSE OPERATIONS CONTINUE WITH FUNDING 
INITIATED UNDER OSC's DELEGATION OF AUTHORITY 14-1-A.

B PERSONNEL ON-SCENE: EPA - 3
TAT - 2 
USCG - 3 
ERCS - 12

NOTE: OSC FOX AND FAS MCDONALD ONSITE; OSC FOX
DEMOBED FROM SITE THIS DATE

C. SITE SECURITY HAS BEEN AND WILL CONTINUE TO BE PROVIDED 
BY ERCS DURING ALL NON-WORKING HOURS.

D. ESTIMATED COSTS:
COST TO DATE

03/07/95 CEILING

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG

$ 4,553 
$ 7,520 
$ 65,452 
$ 12,856 
$____ 9,3.07.

$ 7,500 
$ 10,000 
$ 150,000 
$ 15,000 
£___ 17,500

TOTAL $ 98,688 $ 200,000

II. ACTIONS TAKEN

A. ERCS PERSONNEL ISOLATED THE ANHYDROUS AND PETROLEUM 
ETHERS CURRENTLY STORED ONSITE; OTHER MATERIALS FROM THE 
ETHER ROOM WERE REMOVED AND STAGED IN THE RACK ROOM NEAR 
THE HAZ-CATTING AREA.

B. ERCS PERSONNEL BEGAN SMALL CONTAINER GATHERING OPERATIONS 
IN THE LAB AREA AND DRUM SAMPLING OPERATIONS IN THE SUB
BASEMENT; A TOTAL OF 22 SAMPLES WERE COLLECTED THIS DATE. 
TAT AND USCG CONDUCTED CONTINUOUS AIR MONITORING DURING 
DRUM SAMPLING.

C. OSC GUARNI RECIEVED A PROPOSED SCOPE OF WORK FROM 
HERCULES, INC. FOR STABILIZATION OF THE NITROCELLULOSE 
DRUMS. HERCULES REPRESENTATIVES DUE ONSITE TO INVESTIGATE 
AND ADDRESS THE NITROCELLULOSE.

D. ERCS MOVED APPROXIMATELY 200 SMALL CONTAINERS FROM THE



MIXING ROOM TO THE FIRST FLOOR STAGING ROOM.

III. FUTURE ACTIONS

A. ERCS TO CONTINUE SMALL CONTAINER GATHERING AND DRUM 
SAMPLING OPERATIONS.

B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE 
DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS, 
VATS, AND PROCESS LINES TO BE ADDRESSED.

C. OSC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND 
FEDERAL AGENCIES.

D. HERCULES, INC. REPRESENTATIVES TO BE ONSITE TO INSPECT 
AND STABILIZE DRUM OF NITROCELLULOSE.

E. EPA, ERCS, USCG AND TAT TO FURTHER DISCUSS OPTIONS ON HOW 
TO ADDRESS ETHER.

F. OSC TO SUBMIT ADDITIONAL FUNDING REQUEST IN ORDER TO 
COMPLETE THE REMOVAL RESPONSE.
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ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




